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Done 

 Modified the glyph: 

  1) Rotated and flipped the circle; 

  2) Move bus names to the bottom-center; 

  3) Use a new glyph for a single value in the center that represent 

an overall state of a bus(but the glyph is not decided yet); 

  4) Allow larger time intervals(shown below). 

 

 Enabled dragging on the thumbnail and the main view. 

In Process 



 Designing the glyph in the center. 

Todo 

 To have a discussion on current progress and the glyph design. 

 To decided a smaller scale of glyphs and replace the rects and circles 

on the force-directed view. 

Summary of Current Projects 

Project Due In Process Problems 

eeVis 

Improvement 

 Designing the new 

view 

 

 


